

5. CONTRACT SC 1683/2016: PROPOSED AMENDMENT: SUPPLY & INSTALLATION OF NEW SPORTFIELD LIGHTING AT ZWELIHLE AND HAWSTON SPORTFIELDS

8/2/2
JH du Plessis (028) 316 2630 **Hermanus Administration**
7 April 2017

1. Executive Summary

The purpose of this report is to provide the necessary information and motivation on the proposed amendment of Contract SC 1683/2016: Supply & Installation of New Sport field Lighting at Zwelihle and Hawston Sport fields, in terms of the enabling provisions of section 116(3) of the Local Government: Municipal Finance Management Act, Act No. 56 of 2003 (MFMA), to enable Council to make an informed decision whether to consent to the amendment of the contract.

2. Service Delivery and Budget Implementation Plan - IGNITE

Directorate: Infrastructure and Planning
 Section: Electro- Technical Services

3. Compliance with Strategic Priorities

Creation and maintenance of a safe and healthy environment
 Provision and maintenance of municipal services
 Provision of democratic, accountable and ethical governance

4. Delegated Authority

None

5. Legal Requirements

Local Government: Municipal Finance Management Act, 2003 (Act 56 of 2003)
 Overstrand Municipality Supply Chain Management Policy, as amended
 Overstrand Municipality Contract Management Policy, as amended

6. Background/Discussion/Evaluation/Conclusion

Background

Section 116(3) of the MFMA provides as follows:

“116(3) A contract or agreement procured through the supply chain management policy of a municipality or municipal entity may be amended by the parties, but only after-

- (a) the reasons for the proposed amendment have been tabled in the council of the municipality; and*
- (b) the local community -*
- (i) has been given reasonable notice of the intention to amend the contract or agreement; and*
- (ii) has been invited to submit representations to the municipality or municipal entity.”*

Contract SC 1683/2016 for the Supply & Installation of new sport fields lighting at Zwelihle and Hawston sport fields was awarded to Outdoor Illumination CC for an amount of R2,297,691.76 excluding VAT, on 09 December 2016, following a recommendation by the BEC.

The contract award comprised of five sections, i.e. section 1 (Preliminary & General Costs), Section 2 and 4 (LV Reticulation) and Section 3 and 5 (Lighting) for both Zwelihle and Hawston sport fields. Section 3 (Lighting) included the installation of 4 Mast poles of 21 metres each, 11 LED floodlights per mast and the concrete base per mast at Zwelihle sport field. Due to the budget constraints only Zwelihle Sport field could be fully accommodated as per Section 3.

In Section 5 (Lighting), Hawston Sports fields could only accommodate the 4 Mast poles, concrete base per mast and the installation of the old floodlights from Zwelihle sport field. These lights will not ensure a club level standard as is the case at Zwelihle sport field.

To ensure the same acceptable club level standards are maintained at both sport fields, extra funding was sourced. An application for additional funding from the Municipal Infrastructure Grand Programme (MIG) was requested and approved for the amount of R1 345 589 (excluding VAT) on 18 November 2016.

It is therefore required to amend the contract, by specifically increasing the amounts of Section 5, to accommodate the installation of 11 new LED flood lights per mast at Hawston sport field.

Section 116(3) process

Date of Advertising:	03 March 2017
Method of Advertising:	Cape Times, Die Burger, Overstrand Municipal Notice Boards & Website Closing
Date for Comment:	03 April 2017

No comment was received from the public at the closing date 03 April 2017.

Discussion

The growing demand for sports fields with adequate lighting necessitated further urgency for the amendment of the contract, to ensure the optimal use of existing sport fields at Zwelihle and Hawston sport grounds.

The revised bill of quantities indicates that maximum threshold of circular 62 of 20%, for construction related works, will be exceeded. The amendment amount of R 614 916.45, excluding VAT, will be a 26.76% increase from the original contract value. The original contract value was R 2 297 691.76 (excl.VAT) and the proposed total value, inclusive of amendment, will be R 2 912 608.21 (excl. VAT).

The exceptional reasons for the increase in the current contract value are as follow:

- a) Due to additional funding received from MIG, Overstrand Municipality have an obligation to spend the funding within the 2016/2017 financial year.
- b) Duplication of re-establishment expenses when another contractor is used.
- c) Risk of another contractor working on existing scope of work.
- d) Prevention of increase of tariffs when new supplier tender.
- e) Avoid additional tender administration expenses.

Conclusion

Contract SC 1683/2016 for the Supply & Installation of New sport fields Lighting at Zwelihle and Hawston sport fields was awarded to Outdoor Illumination CC, following a competitive bidding process in terms of the Overstrand Municipality's Supply Chain Management Policy. The growing demand for sport fields with adequate lighting necessitated further urgency for the amendment of the contract, to ensure the optimal use of existing sport fields at Zwelihle and Hawston Sport grounds.

Additional funding was obtained from MIG to ensure the above demand could be met.

7. Financial Implications (all amounts are excluding VAT)

YEAR	2016/2017
SOURCE OF FUNDING	Operational Budget
SCOA Description	<ol style="list-style-type: none"> 1. Floodlights – Hawston Sport Grounds 2. Floodlights – Hawston Sport Grounds 3. Floodlights – Hawston Sport Grounds 4. Floodlights – Hawston Sport Grounds 5. Floodlights – Zwelihle Sport Grounds 6. Floodlights – Zwelihle Sport Grounds 7. Floodlights – Zwelihle Sport Grounds 8. Floodlights – Zwelihle Sport Grounds

SCOA Cost Account	<ol style="list-style-type: none"> 1. 5 02 5008 007 1 2. 5 02 5008 007 1 3. 5 02 5008 007 1 4. 5 02 5008 007 1 5. 5 02 5008 008 1 6. 5 02 5008 008 1 7. 5 02 5008 030 1 8. 5 02 5008 009 1
SCOA Unique Key	<ol style="list-style-type: none"> 1. 20150615123425 2. 20150615124150 3. 20150615123425 4. 20150615124150 5. 20150615124519 6. 20150615124641 7. 20160225095036 8. 20150615124855
Budget Provision	<ol style="list-style-type: none"> 1. R 200 000.00 2. R 1 345 589.00 3. R 150 000.00 4. R 500 000.00 5. R 100 000.00 6. R 500 000.00 7. R 350 000.00 8. R 150 000.00
Total Expenditure on existing contract (Excl. VAT) (Refer to budget items 3 to 8 above)	R 1 750 000.00
Balance available for amendment (Excl. VAT) (Refer to budget items 1 to 2 above)	R 1 545 589.00
Total budget for existing contract and amendment	R3 295 589.00
Total existing contract value (excl. VAT)	R 2 297 691.76
Total Project Cost/ contract value with extension (Excl. VAT)	R 2 912 608.21
Escalation (if any)	None

8. Staff Implications

None

9. Comments from other Departments, Divisions and Administrations**Finance****Supply Chain Management**

A compliance check in terms of the Supply Chain Management Policy has been undertaken and verified on 2017/03/22. The Supply Chain Management Unit is satisfied that Outdoor Illumination CC complies in all respects.

SCM has no objection to this Section 116(3) amendment of contract and supports the recommendation.

Contract Management Office

It is confirmed that contract SC1683/2016 is still active and the proposed extension of the contract is supported.

The contractor did indicate that they are willing to extend the contract value on the same tariffs as per the original agreement.

This is a first extension to the existing contract and a section 116(3) amendment as required by the MFMA will be followed, due to the Circular 62 threshold of 20% been exceeded.

The successful amendment of this contract is subject to the authorisation of the council on 26 April 2017, enabling the accounting officer to sign the agreement.

10. Annexures

- Annexure A: Intent to amend
- Annexure B: Amended Schedule of Rates
- Annexure C: SCM compliance checklist
- Annexure D: Advertisement for comments by the public

RECOMMENDATION TO THE COUNCIL:

1. that **cognisance be taken** of the reasons for the proposed amendment of **Contract SC 1683/2016** for the **Supply & Installation of New Sportfield Lighting at Zwelihle and Hawston Sportfields, for a Contract Period ending 30 June 2017**, in terms of the enabling provisions of Section 116(3) of the Local Government: Municipal Finance Management Act 2003 (Act 56 of 2003), and that the amendment be consented to; and
2. that **cognisance be taken** that no recommendations or representations were received from the local community by closing date, 03 April 2017.

AGENDA : SPECIAL MAYORAL COMMITTEE MEETING**18 APRIL 2017****RESPONSIBLE OFFICIAL :****JH DU PLESSIS****TARGET DATE FOR IMPLEMENTATION :****18 APRIL 2017**

Annexure A



OFFICE OF THE DIRECTOR:
INFRASTRUCTURE & PLANNING

Enquiries: JH DU PLESSIS
Date: 03/02/2017

ADDENDUM – INTENT TO AMEND A CONTRACT

The parties agree to the following intention to amend the existing contract SC1683/2016, which were signed between them on 22 December 2016 and record this was done freely and willingly, without any coercion whatsoever from any one party:

The parties agree to the amendment of the contract on the same terms and conditions. Refer to bill of quantities which will be applicable on implementation on a as and when basis, based on agreed tariffs.



The supplier acknowledges that they do have the capacity to fulfil the obligation as set out in the terms and conditions.


The parties agree that the amendment of the contract is subject to the completion of a Supply Chain Management process, including completing a process as prescribed by section 116(3) of the Municipal Finance Management OR Circular 62 from National Treasury.

The parties further agree to commit to this amendment of contract after the date of completion of the prescribed Supply Chain Management process.

Thus done and signed at Belville this 07 day of FEBRUARY, 2017
in the presence of the undersigned witnesses



WITNESSES:

1. 
2. 


for and on behalf of Outdoor Illumination CC:

Thus done and signed at HEERMANUS this 08 day of FEBRUARY, 2017
in the presence of the undersigned witnesses

WITNESSES:

1. 
2. 


for and on behalf of Overstrand Municipality: Stephen Muller,
Director: Infrastructure & Planning

Annexure B

1 of 11

SC1683/2016:Sport Field Lighting for Zwelihle and Hawston (Outdoor Illumination)

ITEM	DESCRIPTION	Labour / Material	UNIT	QTY	RATE	TOTAL
1	PRELIMINARY & GENERAL					
1.1	GENERAL					
1.1.1	Allow for complying with all Special Preliminary and General Conditions of Contract, Labour and Safety Requirements and for items not specifically covered in the items below. (Health & Safety and Environmental Plan included.)	Labour	sum	1	25 000.00	25 000.00
1.2	SITE CAMP & OFFICES					

2 of 11

1.2.1	Allow for Site Establishment and for providing required Fencing and adequate and suitable Water, Sanitary and First-aid Service.	Labour	sum	1	1 500.00	1 500.00
1.2.2	Allow for providing required Site Offices at the site camp for the contractor's purposes.	Labour	sum	1	13 500.00	13 500.00
1.3	STORAGE					
1.3.1	Provide for Storage of plant, materials and equipment on site, including protection thereof and for obtaining and providing all Sureties and Insurances called for in terms of this contract.	Labour	sum	1	0.00	0.00
1.4	COMMUNICATIONS					

3 of 11

1.4.1	Allow for providing required Telephone Service at the site office for the duration of the contract period.	Labour	sum	1	0.00	0.00
1.5	INSURANCE					
1.5.1	Allow for obtaining and providing all sureties and insurances called for in terms of this contract.	Labour	sum	1	5 000.00	5 000.00
1.6	PERMITS & NOTICES					
1.6.1	Allow for obtaining all necessary Permits and giving of Notices and Co-operation with the local supply authority, where applicable.	Labour	sum	1	0.00	0.00
1.7	GUARANTEE					



4 of 11

1.7.1	Allow for a Guarantee Period of 12 months against defects in equipment, material and workmanship, but excluding abuse, wear and tear and normal maintenance.	Labour	sum	1	10 000.00	10 000.00
1.8	TESTING, COMMISSIONING & SUPERVISION					
1.8.1	Allow for Testing and Commissioning.	Labour	sum	1	20 000.00	20 000.00
1.8.2	Allow for Supervision.	Labour	sum	1	15 000.00	15 000.00
1.9	ADDITIONAL ITEMS					
1.9.1	Any Additional Item(s) that the tenderer may wish to detail and price:					
1.9.1.1	a)	Material	each			0.00
		Labour	each			0.00
SUB-TOTAL: ITEM 1-PRELIMINARY & GENERAL						90 000.00
SECTION A: ZWELIHLE						

5 of 11

2	LV RETICULATION					
2.1	SUPPLY AND INSTALL 600/1000 V PVC PVC SWA PVC					
2.1.1	Allow for 70 mm ² Cu 4 Core.	Material	m	40	316.00	12 640.00
		Labour	m	40	5.00	200.00
2.1.2	Allow for 35 mm ² Cu 4 Core.	Material	m	280	167.00	46 760.00
		Labour	m	280	3.00	840.00
2.2	SUPPLY AND INSTALL TERMINATIONS					
2.2.1	Allow for 70 mm ² Cu 4 Core.	Material	each	2	290.00	580.00
		Labour	each	2	285.00	570.00
2.2.2	Allow for 35 mm ² Cu 4 Core.	Material	each	8	125.00	1 000.00
		Labour	each	8	240.00	1 920.00
2.2.3	Allow for 16 mm ² Cu 4 Core.	Material	each	1	94.00	94.00
		Labour	each	1	185.00	185.00
2.3	SUPPLY AND INSTALL BARE COPPER EARTHING CONDUCTOR					
2.3.1	Allow for 35 mm ² Cu.	Material	each	40	30.00	1 200.00
		Labour	each	40	2.00	80.00
2.3.2	Allow for 16 mm ² Cu.	Material	each	280	16.00	4 480.00
		Labour	each	280	2.00	560.00
2.4	SUPPLY AND INSTALL BARE COPPER TERMINATIONS					
2.4.1	Allow for 35 mm ² Cu.	Material	each	2	35.00	70.00
		Labour	each	2	25.00	50.00
2.4.2	Allow for 16 mm ² Cu.	Material	each	8	25.00	200.00

6 of 11

		Labour	each	8	25.00	200.00
2.5	SUPPLY AND INSTALL LV 3 PHASE MCB'S					
2.5.1	Allow for 200A Circuit Breaker.	Material	each	1	2 347.00	2 347.00
		Labour	each	1	750.00	750.00
2.5.2	Allow for 100A Circuit Breaker.	Material	each	2	1 822.00	3 644.00
		Labour	each	2	500.00	1 000.00
2.5.3	Allow for 40A Circuit Breaker.	Material	each	1	615.00	615.00
		Labour	each	1	350.00	350.00
2.6	TRENCHING AND BACKFILLING 0.75 m x 0.5m					
2.6.1	Allow for LV Cable Trenching & Backfilling: Pick able Soil.	Labour	m	295	38.00	11 210.00
2.6.2	Allow for LV Cable Trenching & Backfilling: Jackhammer.	Labour	m	5	400.00	2 000.00
2.6.3	Supply and Install 110mm sleeve.	Material	m	0	0.00	0.00
		Labour	m	0	0.00	0.00
2.6.4	Supply and Install danger tape.	Material	m	305	3.00	915.00
		Labour	m	305	0.50	152.50
2.6.5	Reinstatement of Roads	Labour	m	5	400.00	2 000.00
2.6.6	Reinstatement of Grass	Labour	m	295	65.00	19 175.00

7 of 11

2.7	SUPPLY AND INSTALL LV KIOSK					
2.7.1	Allow for 9-Way Kiosk.	Material	each	1	19 919.00	19 919.00
		Labour	each	1	650.00	650.00
	SUB-TOTAL: ITEM 2 LV RETICULATION					136 356.50
3	LIGHTING					
3.1	Supply Projectolux 1000w MHT Narrow Beam	Material	each	48	7 800.00	rate only
		Labour	each	48	350.00	rate only
3.2	Supply Omnistar470W LED	Material	each	44	15 290.00	672 760.00
		Labour	each	44	350.00	15 400.00
3.3	19.5m Mast Complete With Base Plate, Distribution Board, Foundation Bolts & Templates, Channel Brackets And External Cage Ladder	Material	each	4	85 600.00	342 400.00
		Labour	each	4	19 750.00	79 000.00
3.4	Design, Supply and Install Concrete Foundation	Material	each	4	30 000.00	120 000.00
		Labour	each	4	5 000.00	20 000.00
	SUB-TOTAL: ITEM 3 LIGHTING					1 249 560.00
	SECTION B: HAWSTON					

8 of 11

4	LV RETICULATION					
4.1	SUPPLY AND INSTALL 600/1000 V PVC PVC SWA PVC					
4.1.1	Allow for 70 mm ² Cu 4 Core.	Material	m	45	316.00	14 220.00
		Labour	m	45	5.00	225.00
4.1.2	Allow for 35 mm ² Cu 4 Core.	Material	m	355	167.00	59 285.00
		Labour	m	355	3.00	1 065.00
4.2	SUPPLY AND INSTALL TERMINATIONS					
4.2.1	Allow for 70 mm ² Cu 4 Core.	Material	each	2	290.00	580.00
		Labour	each	2	285.00	570.00
4.2.2	Allow for 35 mm ² Cu 4 Core.	Material	each	8	125.00	1 000.00
		Labour	each	8	240.00	1 920.00
4.2.3	Allow for 16 mm ² Cu 4 Core.	Material	each	1	94.00	94.00
		Labour	each	1	185.00	185.00
4.3	SUPPLY AND INSTALL BARE COPPER EARTHING CONDUCTOR					
4.3.1	Allow for 35 mm ² Cu.	Material	each	45	30.00	1 350.00
		Labour	each	45	2.00	90.00
4.3.2	Allow for 16 mm ² Cu.	Material	each	355	16.00	5 680.00
		Labour	each	355	2.00	710.00
4.4	SUPPLY AND INSTALL BARE COPPER TERMINATIONS					
4.4.1	Allow for 35 mm ² Cu.	Material	each	2	35.00	70.00
		Labour	each	2	25.00	50.00

9 of 11

4.4.2	Allow for 16 mm ² Cu.	Material	each	8	25.00	200.00
		Labour	each	8	25.00	200.00
4.5 SUPPLY AND INSTALL LV 3 PHASE MCB'S						
4.5.1	Allow for 200A Circuit Breaker.	Material	each	1	2 347.00	2 347.00
		Labour	each	1	750.00	750.00
4.5.2	Allow for 100A Circuit Breaker.	Material	each	2	1 822.00	3 644.00
		Labour	each	2	500.00	1 000.00
4.5.3	Allow for 40A Circuit Breaker.	Material	each	1	615.00	615.00
		Labour	each	1	350.00	350.00
4.6 TRENCHING AND BACKFILLING 0.75 m x 0.5m						
4.6.1	Allow for LV Cable Trenching & Backfilling: Pickable Soil.	Labour	m	355	38.00	13 490.00
4.6.2	Allow for LV Cable Trenching & Backfilling: Jackhammer.	Labour	m	5	400.00	2 000.00
4.6.3	Supply and Install 110mm sleeve.	Material	m	1	45.00	45.00
		Labour	m	1	15.00	15.00
4.6.4	Supply and Install danger tape.	Material	m	350	3.00	1 050.00
		Labour	m	350	0.50	175.00
4.6.5	Reinstatement of Roads	Labour	m	5	400.00	2 000.00
4.6.6	Reinstatement of Grass	Labour	m	350	65.00	22 750.00

16 of 11

4.7	SUPPLY AND INSTALL LV KIOSK					
4.7.1	Allow for 9 Way Kiosk.	Material	each	1	19 919.00	19 919.00
		Labour	each	1	650.00	650.00
SUB-TOTAL: ITEM 4 LV RETICULATION						158 294.00
5	LIGHTING					
5.1	Supply Omnistar470W LED	Material	each	44	15 290.00	672 760.00
		Labour	each	44	350.00	15 400.00
5.2	Remove existing light fittings at Zwelihle Sportfield and install at Hawston Sportfield	Material	each	0	450.00	0.00
		Labour	each	0	780.00	0.00
5.3	19.5m Mast Complete With Base Plate, Distribution Board, Foundation Bolts & Templates, Channel Brackets And External Cage Ladder	Material	each	4	85 600.00	342 400.00
		Labour	each	4	19 750.00	79 000.00
5.4	Design, Supply and Install Concrete Foundation	Material	each	4	30 000.00	120 000.00
		Labour	each	4	5 000.00	20 000.00

" of "

	SUB-TOTAL: ITEM 5 LIGHTING				1 249 560.00
SUMMARY: BILL OF QUANTITIES					
	DESCRIPTION				TOTAL
	SUB - TOTAL PRELIMINARY AND GENERAL				90 000.00
Section A: Zwellihle					
	SUB - TOTAL LV RETICULATION				136 356.50
	SUB - TOTAL LIGHTING				1 249 560.00
Section B: Hawston					
	SUB - TOTAL LV RETICULATION				158 294.00
	SUB - TOTAL LIGHTING				1 249 560.00
	SUB-TOTAL (ITEMS 1 - 5)				2 883 770.50
	CONTINGENCIES @ 1%				28 837.71
	SUB-TOTAL (INCLUDING CONTINGENCIES)				2 912 608.21
	VALUE ADDED TAX @ 14%				407 765.15
	TENDER AMOUNT, INCLUSIVE OF VAT				3 320 373.35

THE CONTRACT BILL OF QUANTITIES WILL REMAIN THE SAME AS PER THE CURRENT CONTRACT'S TERM AND CONDITIONS, WHICH IS TARIFF BASED.

Titel:

CEO



Name:

SHAWN LABUSCHAGNE

Signature:



23-02-2017

Overstrand Municipality Evaluation in terms of the Preferential Procurement Regulations			
Compliance Check of Tender No.		SC 1683A/2016	
Tender Name:		Supply and Installation of New Sportsfield Lighting at Zwelihle and Hawston Sportfields	
Rank number of tenderer (In opening order)		Max Points	5
Name of tenderer			Outdoor Illumination CC
Authority to sign bid			Authorised
Valid Tax Clearance Certificate (provide expiry date)	MBD2		2017/08/04
TCC Number			0700/2/2016/a000280648
VAT Registration (provide number)			4230198170
Income tax number			9001977140
Declaration of Interest	MBD4		Declared
Declaration of Past SCM Practices	MBD8		Declared
Certificate for Payment of Municipal Services	MBD15		Declared
Municipal Account			Declared
WCA Registration Number			990000122888
WCA Letter of Good Standing/proof of payment			2017/05/31
Indemnity			Completed & Signed
Suppliers database registration			1488
National Treasury Register for Tender Defaulters			Not Listed
National Treasury Database for Restricted Suppliers			Not Listed
CIDB grading	4EP		6EP
E-Mail address			outillum@mweb.co.za
NOTES			
Certification:			
It is hereby certified that the abovementioned information have been compiled from the applicable tender documents and that verifications required in terms of the Supply Chain Management Policy have been undertaken and that the recommended tenderer(s) comply in all respects, except if and where specifically indicated otherwise.			
Compiled by: (SCM Office)	A Moore		2017/03/22
	Name	Signature	Date
Verified by: (SCM Office)	L du Preez		2017/03/22
	Name	Signature	Date



Annexur D
1 of 2

KENNISGEWING INGEVOLGE ARTIKEL 116(3) VAN DIE WET OP PLAASLIKE REGERING: MUNISIPALE FINANSIËLE BESTUUR, 2003 (WET 56 VAN 2003) VIR DIE VOORGESTELDE WYSIGING VAN DIE BESTAANDE OOREENKOMS VIR DIE VOORSIENING EN INSTALLERING VAN NUWE SPORTVELD BELIGTING TE ZWELIHLE EN HAWSTON SPORTGRONDE MET OUTDOOR ILLUMINATION CC.

Kennisgewing geskied hiermee ingevolge artikel 116(3) (a) en (b) van die Wet op Plaaslike Regering: Munisipale Finansiële Bestuur, 2003 (Wet 56 van 2003) dat Overstrand Munisipaliteit van voornemens is om die bestaande diensvlak-ooreenkoms met Outdoor Illumination te wysig. Die voorgestelde wysiging van die ooreenkoms is vir die voorsiening en installering van nuwe sportveld beligting te Zwelihle and Hawston sportgronde, vir 'n periode vanaf 26 April 2017 tot 30 Junie 2017.

Kennisgewing geskied verder ingevolge artikel 21 en 21A van die Wet op Plaaslike Regering: Munisipale Stelsels Wet, 2000 (32 van 2000), dat die plaaslike gemeenskap en geaffekteerde partye genooi word om kommentaar of versoë oor die voorgestelde wysiging van die diensvlak-ooreenkoms aan die Munisipaliteit te lewer. Hierdie kommentaar of versoë moet teen nie later nie as Maandag, 3 April 2017 om 12:00 ingedien word.

Alle kommentaar of versoë moet ingedien word in 'n verseëelde koevert, duidelik gemerk “**SC1683/2016: KOMMENTAAR OP KENNISGEWING VAN WYSIGING VIR DIE VOORSIENING EN INSTALLERING VAN NUWE SPORTVELD BELIGTING TE ZWELIHLE EN HAWSTON SPORTGRONDE**” en geplaas word in tenderbus nr. 7.

Alle voorleggings moet geadresseer word aan:

Die Munisipale Bestuurder
Tenderbus nr. 7
Munisipaliteit Overstrand
Magnolialaan
Hermanus
7200

Persone wat liggaamlik gestremd is of nie kan skryf nie, maar aan die proses wil deelneem, kan gedurende kantoorure na die Munisipale Kantore, Magnolialaan, Hermanus kom waar 'n personeellid hulle sal help om die kommentaar of versoë neer te skryf.

Coenie Groenewald
Munisipale Bestuurder



2 of 2.

NOTICE IN TERMS OF SECTION 116(3) OF THE LOCAL GOVERNMENT: MUNICIPAL FINANCE MANAGEMENT ACT, 2003 (ACT 56 OF 2003) FOR THE PROPOSED AMENDMENT OF THE EXISTING AGREEMENT WITH OUTDOOR ILLUMINATION CC FOR THE SUPPLY AND INSTALLATION OF NEW SPORTFIELD LIGHTING AT ZWELIHLE AND HAWSTON.

Notice is hereby given in terms of Section 116 (3) (a) and (b) of the Local Government: Municipal Finance Management Act, 2003 (Act 56 of 2003) that it is the intention of the Overstrand Municipality to amend the existing contract with Outdoor Illumination CC for the supply and installation of new sportfield lighting at Zwelihle and Hawston, from 26 April 2017 to 30 June 2017.

Notice is hereby further given in terms of Section 21 and 21A of the Local Government: Municipal Systems Act, 2000 (Act 32 of 2000) that the local community and affected parties are invited to submit comments or representations on the proposed amendment of the contract. Such comments or representations must be submitted by not later than Monday, 3 April 2017 at 12:00.

Comments or representations must be submitted in a sealed envelope clearly endorsed "**SC1683/2016: COMMENTS ON NOTICE OF AMENDMENT OF EXISTING AGREEMENT FOR THE SUPPLY AND INSTALLATION OF NEW SPORTFIELD LIGHTING AT ZWELIHLE AND HAWSTON SPORTFIELDS.**" and be deposited in tender box no. 7.

All submissions must be addressed to:

The Municipal Manager
Tender box no.7
Overstrand Municipality
Magnolia Avenue
Hermanus
7200

Persons who are physical disabled or who cannot read or write but wish to participate in the process, may come during office hours to the Municipal Offices, Magnolia Avenue, Hermanus where a staff member will assist that person to transcribe that person's comments or representations.

Coenie Groenewald
Municipal Manager